


Ryan Corner Wind Farm

Weekly Construction Report

July 10, 2023

General:

Civil works continue to progress, foundations are being poured, backfilling and finishing on the access tracks and hardstands. Blinding pours are being completed ahead of the steel fixers installing anchor cages and steel reinforcement.



Foundations:

43 foundations have been poured and 30 backfilled. Batch 1 and 2 have had all the foundations poured. 9 remaining foundations to be poured in batch 3, the northeastern end of the wind farm.

Connections:

75 pole foundations have been completed, 67 poles have been erected and stringing is continuing along the line. Commissioning works are progressing at the sub station and cabling and connections are also nearing completion. Commissioning is also taking place at the Tarrone terminal station as final cabling and connections are being installed.



Ryan Corner Development Pty. Ltd.

Phone: 0428 867 646 (Debra Dumesny – Community and Stakeholder Engagement)

Email: ryancornerwindfarm@globalpower-generation.com.au or debra.dumesny@globalpower-generation.com.au

Website: www.ryancornerwindfarm.com.au

Mail: Ryan Corner Development Pty Ltd, Suite A, Level 3, 73 Northbourne Avenue, Canberra ACT 2601