

Ryan Corner & Hawkesdale Wind Farms

Ryan Corner Development Pty Ltd
Hawkesdale Asset Pty Ltd

March 2022 Newsletter

Phone: 0428 867 646

E-mail: debra.dumesny@globalpower-generation.com.au

Websites:

- <https://hawkesdalewindfarm.globalpower-generation.com.au/>
- <https://ryancornerwindfarm.globalpower-generation.com.au>

Mail: Ryan Corner Development Pty Ltd / Hawkesdale Asset Pty Ltd, Suite 4, Level 3, 24 Marcus Clarke Street, Canberra ACT 2600



Ryan Corner Wind Farm

Project Status

- Wind farm planning permit and associated plans:
 - ✓ The amendment to the permit and its accompanying development plans has been granted. A copy is available on the Ryan Corner wind farm web site.
 - ✓ Commencement of the construction foreseen in April 2022
 - ✓ Preparatory works have commenced on Youls Road. There will be a road closure on Youls Road from Fingerboard Road to Davidsons Road from March 28 to April 22.
- Connection application & agreements:
 - ✓ A fresh partial application has been submitted to AEMO at the end of 2021 and to be completed by April.
 - ✓ Agreements on-going.

Activities On Site

- Under progress:
 - ✓ Finalising project scheduling and access with associated landowners.
 - ✓ The first components, blades, nacelles, hubs and rotors have been unloaded and stored at Portland (18 towers sets (18x4=72 sections), 10 nacelles, 10 hubs and 9 rotors(9x3=27 blades)
 - ✓ Cultural Heritage inductions have been completed for Youls Road upgrade and the wind farm site.

Hawkesdale Wind Farm

Project Status

- Wind farm planning permit:
 - ✓ The assessment of the planning permit amendment application is progressing within the Department of Environment, Land, Water and Planning. Development plans and management plans required to be endorsed prior to the commencement of development have been submitted to the Minister for Planning for approval.
 - ✓ Consent for Works within the Road Reserve for the southern access has been granted by Department of Transport.
- Connection application & agreements:
 - ✓ Connection application package submitted to AEMO.
 - ✓ Agreements on-going.

**Ryan Corner
Development Pty Ltd /
Hawkesdale
Assets Pty Ltd**
Phone: 0428 867 646
E-mail:
[debra.dumesny@globalpower-
generation.com.au](mailto:debra.dumesny@globalpower-generation.com.au)
Website: [http://globalpower-
generation.com.au/](http://globalpower-
generation.com.au/)
Mail: Ryan Corner
Development Pty Ltd /
Hawkesdale Assets Pty Ltd,
Suite 4, Level 3, 24 Marcus
Clarke Street, Canberra ACT
2600

Activities On Site

- Under progress:
 - ✓ Finalising project scheduling and access with associated landowners.
 - ✓ The first vessel with turbine main components (16 nacelles and 16 sets of blades) has arrived and are stored in Portland.

Transmission Line and Tarrone Terminal Station

Construction works for the transmission line and collector substation and at the terminal station are due to commence in 2022.

Cultural Heritage surveys along the transmission line route have been completed and the Cultural Heritage Management Plan will be submitted to Eastern Maar Aboriginal Corporation shortly for assessment and endorsement.

Ryan Corner Pre-Construction Information Day

A very successful information day was held on March 24 at Railway Place Port Fairy. This information day follows on from the open day held in April 2021. Representatives from GPGA, their consultants and contractors were present to answer questions and concerns from the community. The day was well attended by community members and all their questions were able to be answered comprehensively.

We look forward to continuing to speak with community members as we move into the construction phase. The Ryan Corner web site will be updated regularly during construction as well as monthly updates in the Warrnambool Standard.



**Ryan Corner
Development Pty Ltd /
Hawkesdale
Assets Pty Ltd**
Phone: 0428 867 646
E-mail:
[debra.dumesny@globalpower-
generation.com.au](mailto:debra.dumesny@globalpower-generation.com.au)
Website: [http://globalpower-
generation.com.au/](http://globalpower-
generation.com.au/)
Mail: Ryan Corner
Development Pty Ltd /
Hawkesdale Assets Pty Ltd,
Suite 4, Level 3, 24 Marcus
Clarke Street, Canberra ACT
2600

Further Information about Both Projects

Community Engagement Committees

The Ryan Corner Wind Farm Community Engagement Committee (CEC) met on March 21. Quorum was not met, and notes were taken. The next meeting is scheduled for May. Minutes and notes from all CEC meetings are available on the Moyne Shire web site, from CEC members or please contact Debra Dumesny on 0428 867 646 or by email debra.dumesny@globalpower-generation.com.au to request a copy of the minutes/notes.

We encourage you to contact a CEC representative if you wish to bring concerns to the CEC for discussion, or if you wish to be included on the distribution list for the confirmed minutes and updates.

Contact details for your local community members can be found by contacting the Moyne Shire Council.

Hawkesdale Community Engagement Committee is in recess. If any member of the community wishes to raise concerns or to have a query addressed please contact Debra Dumesny: PH 0428 867 646 or debra.dumesny@globalpower-generation.com.au.

New Websites

The Hawkesdale Wind Farm website is now live and online at <https://hawkesdalewindfarm.globalpower-generation.com.au/>

The Ryan Corner Wind Farm website is now live and online at <https://ryancornerwindfarm.globalpower-generation.com.au/>

The sites will continue to be updated as new information and endorsed plans become available.

Local Accommodation for Construction Workers

As construction commences, short term accommodation will be required for workers. If you have a property that could be used as accommodation for workers, please contact our Community Engagement Officer, Debra Dumesny at debra.dumesny@globalpower-generation.com.au.

Local Services for Construction

GPG is working with its contractors to identify services that may be able to be contracted locally during construction.

GPG and its contractors' preference is to work with local suppliers and manufacturers where possible, provided they can meet a range of deliverables including safety, quality, reliability, timeframe, and cost. Vestas is proud to share that the services related to transportation, crane work and installation of the projects heavily engage with local workers. In addition to this, the long-term maintenance and operation of the Ryan Corner and Hawkesdale Wind Farms will create several regional and permanent jobs.

**Ryan Corner
Development Pty Ltd /
Hawkesdale
Assets Pty Ltd**
Phone: 0428 867 646
E-mail:
debra.dumesny@globalpower-generation.com.au
Website: <http://globalpower-generation.com.au/>
Mail: Ryan Corner
Development Pty Ltd /
Hawkesdale Assets Pty Ltd,
Suite 4, Level 3, 24 Marcus
Clarke Street, Canberra ACT
2600

The following list is some of the services that will be required by our contractors:

✓ Fuel delivery	✓ Office supplies
✓ Cleaning for established temporary sites	✓ Traffic Control
✓ Local administration personnel	✓ Electricians and plumbers to assist with site setups
✓ Surveying	✓ Toilet / Septic pump out options in the area
✓ Sub-Contractors <ul style="list-style-type: none"> ○ Truck and Dog ○ Excavator and heavy machinery ○ Cranage ○ Floats 	✓ Personnel – Machine operators & Labourers
	✓ Catering options, for push periods that can deliver to site
	✓ Water supply (drinkable)

If you are interested in offering your services, please contact our Community Engagement Officer, Debra Dumesny at debra.dumesny@globalpower-generation.com.au.

Employment Opportunities

Please contact our Community Engagement Officer, Debra Dumesny at debra.dumesny@globalpower-generation.com.au if you are interested in working at Ryan Corner or Hawkesdale Wind Farms.

Our main contractor, Vestas, is always looking for skilled and passionate people to join their world-class team. Learn more about their upcoming opportunities at <https://careers.vestas.com/>.

**Ryan Corner
Development Pty Ltd /
Hawkesdale
Assets Pty Ltd**
Phone: 0428 867 646
E-mail:
debra.dumesny@globalpower-generation.com.au
Website: <http://globalpower-generation.com.au/>
Mail: Ryan Corner
Development Pty Ltd /
Hawkesdale Assets Pty Ltd,
Suite 4, Level 3, 24 Marcus
Clarke Street, Canberra ACT
2600

GPG Australia - Other News

Berrybank Wind Farm

The opening ceremony for the Berrybank wind farm was conducted on March 10. Victoria's Minister for Energy, Environment and Climate Change Lily D'Ambrosio, attended the Opening Ceremony for the wind farm in Berrybank.

Berrybank 1 wind farm is comprised of 43 turbines with an installed capacity of 180MW, equivalent to the electricity to power 138,000 households. Awarded by the Victorian government in the VRET 2017 Reverse Auction, energy generated from the project will be subject to a 15-year regulated tariff and contribute towards the achievement of the Victorian Renewable Energy Targets.

The full story can be read on the Berrybank wind farm web site at <https://www.berrybankwindfarm.globalpower-generation.com.au/gpg-holds-the-opening-ceremony-of-berrybank-1-wind-farm/>



Contact Us

Hawkesdale Office

Please phone, email, or visit us if you have any enquiries. A sign is placed on the nature strip outside the office when the office is open. Office hours are 9AM – 5PM, weekdays. At times, the office may be unattended, please contact beforehand if you wish to visit.

Contact Debra on 0428 867 646 or by email debra.dumesny@globalpower-generation.com.au



How to be included on the Email List

To be included on the distribution list for our newsletter and updates via email, please contact our Community Engagement Officer Debra on 0428 867 646 or by email debra.dumesny@globalpower-generation.com.au .

Ryan Corner
Development Pty Ltd /
Hawkesdale
Assets Pty Ltd
Phone: 0428 867 646
E-mail:
debra.dumesny@globalpower-generation.com.au
Website: <http://globalpower-generation.com.au/>
Mail: Ryan Corner
Development Pty Ltd /
Hawkesdale Assets Pty Ltd,
Suite 4, Level 3, 24 Marcus
Clarke Street, Canberra ACT
2600