

# Ryan Corner Wind Farm

## Weekly Construction Report July 25, 2022

### External Road Upgrades:

Youls Road and the Princes Highway widening will be sealed by the end of July, weather permitting.

The upgrades have included the rebuilding of the Princes Highway intersection to enable the delivery of the turbine components, the construction of the eastern entrance to the wind farm site and the widening and resealing of Youls Road north from the Princes Highway to the western entrance to the wind farm.



### Weed control:

During the previous week the eradication of weeds has commenced prior to the construction of access tracks across the site. This is a requirement under the Environmental Management Plan (EMP) and is a controlled program to protect native vegetation and pastureland that will not be affected by construction.

### Fences and water:

Works have started to move or build temporary or permanent fences and gateways, and relocate any stock water where necessary on properties hosting turbines. GPGA and contractors consult extensively with host landowners to ensure these changes provide the least disruption possible to farming activities during construction and in the future during operation.

