

Ryan Corner Wind Farm

Weekly Construction Report August 15, 2022

External Road Upgrades:

Youls Road and the Princes Highway intersection completed with line marking, signs and open to traffic. Fingerboard/Youls Road intersection completed with line marking. Western entrance to the wind farm has had the cattle grid installed and asphaltting completed.



Welcome to country and Smoking Ceremony:

Eastern Maar Aboriginal Corporation conducted a Welcome to Country and Smoking Ceremony to mark the commencement of construction. Representatives of GPG and the lead contractors attended. The Ryan Corner wind farm project acknowledges the traditional owners of the land and will respect their connection to country.

Fences and water:

Work continues to move or build temporary or permanent fences and gateways, and relocate any stock water where necessary on properties hosting turbines. GPGA and contractors consult extensively with host landowners to ensure these changes provide the least disruption possible to farming activities during construction and in the future during operation.



Ryan Corner Development Pty. Ltd.

Phone: 0428 867 646 (Debra Dumesny – Community and Stakeholder Engagement)

Email: ryancornerwindfarm@globalpower-generation.com.au or debra.dumesny@globalpower-generation.com.au

Website: www.ryancornerwindfarm.com.au

Mail: Ryan Corner Development Pty Ltd, Suite A, Level 3, 73 Northbourne Avenue, Canberra ACT 2601