

Ryan Corner Wind Farm

Project Status

- Wind farm planning permit and associated plans:
 - ✓ The amendment to the permit and its accompanying development plans has been granted. A copy is available on the Ryan Corner wind farm web site.
 - ✓ Mobilisation and site compound establishment (East site entrance Hamilton Port Fairy Road) commenced in July.
 - ✓ External works road upgrades are completed on both Youls Road and the intersection with the Princes Highway.
- Connection application & agreements:
 - Connection application submitted to AEMO is in progress.
 - ✓ Agreements on-going, the Connection Services Agreement is executed

Activities On Site

- Under progress:
 - ✓ All of the components (blades, nacelles, hubs and rotors) have arrived and are being stored at Portland.
 - ✓ Welcome to Country and Smoking ceremony conducted by Eastern Maar Aboriginal Corporation on the wind farm site.
 - ✓ Cultural Heritage Inductions are continuing as contractors come on site.
 - ✓ Fencing contractor is continuing with internal fencing.
 - ✓ The site compound and amenities area is being prepared. Site office complex expected to be ready mid-October.
 - ✓ Building of access tracks has commenced.



Creation dance being performed as part of the Welcome to Country and Smoking Ceremony

Ryan Corner
Development Pty Ltd

Phone: 0428 867 646 1800 457 181

E-mail:

debra.dumesny@globalpowergeneration.com.au ryancornerwindfarm@globalp

Website:

https://ryancornerwindfarm.gl obalpower-

Mail

Weekly Construction Updates

✓ Weekly construction updates available on the Ryan Corner web site, follow the link: <u>Ryan Corner Wind Farm Progress - Global Power</u> <u>Generation (globalpower-generation.com.au)</u>

Construction Work Hours

- Civil construction earthworks have now commenced on Ryan Corner wind farm to construct the access tracks and hardstands. Generally, the civil contractor will be working:
 - ✓ Monday to Friday:.....7am to 6pm
 - ✓ Saturday:......7am to 4pm (regular)
 - ✓ Sunday:......7am to 1pm (occasional as required)

Saturday afternoon (1pm to 4pm) and Sunday, works will be restricted to "managed impact" and "low impact" works as defined by the EPA guidelines.

The purpose of weekend work is to reduce the overall construction duration, and subsequently the duration of impact on the local community. If you have any concerns or queries please contact Debra Dumesny 0428 867 646 or debra.dumesny@globalpower-generation.com.au

Transmission Line and Tarrone Terminal Station

- ✓ Works at the Tarrone Terminal Station started on Monday 1 August. A laydown area is being created for material storage and project site office facilities. Works on the 132kV switchyard will commence on 1 September.
- ✓ Welcome to Country and Smoking ceremony conducted by Eastern Maar Aboriginal Corporation on TRTS.
- ✓ Construction works for the transmission line are due to commence in October 2022 with some early works commencing in September 2022.
- ✓ A Native Vegetation Removal Permit for the transmission line is progressing.
- ✓ The latest round of geotech surveys for the transmission line are complete.

Ryan Corner Development Pty Ltd

Phone: 0428 867 646 1800 457 181

E-mail:

debra.dumesny@globalpowergeneration.com.au

ower-generation.com.au

Website:

https://ryancornerwindfarm.gl obalpower-

Mail

Further Information-

Community Engagement Committee

The Ryan Corner Wind Farm Community Engagement Committee (CEC) July meeting was held, quorum was not notes were taken. The next meeting is scheduled for September. Minutes and notes from all CEC meetings are available on the Moyne Shire web site, from CEC members or please contact Debra Dumesny on 0428 867 646 or by email debra.dumesny@globalpowergeneration.com.au to request a copy of the minutes/notes.

We encourage you to contact a CEC representative if you wish to bring concerns to the CEC for discussion, or if you wish to be included on the distribution list for the confirmed minutes and updates.

Contact details for your local community members can be found by contacting the Moyne Shire Council.

Complaints Investigation and Response Plan (CIRP)

The CIRP has been endorsed and can be found on our https://ryancornerwindfarm.globalpower-generation.com.au/ following the link The Project>Relevant documentation.

Complaints can be made in the following ways:

✓ Phone: 1800 457 181 or 0428 867 646

✓ E-mail: debra.dumesny@globalpower-generation.com.au

ryancornerwindfarm@globalpower-generation.com.au

✓ Mail: Ryan Corner Development Pty Ltd

Suite A, Level 3, 73 Northbourne Avenue,

Canberra ACT 2601

News from Naturgy

Naturgy Energy Group SA has become a partner in a new company in Spain that will tackle wind farm dismantlement and component and blade recycling once the turbines reach the end of their useful life.

Naturgy teamed up with Ruralia, to set up a business named GIRA Wind. The duo is joined by recycling firm Postelectrica Fabricacion and Huso 29 Renovables, which installs and maintains wind farms, Naturgy said, "GIRA Wind will build a pilot recycling plant in Almazan, a town in Spain's region of Castile and Leon.

"It is estimated that some 10 GW of wind farms in Spain will have to be dismantled between 2023 and 2028, Naturgy said citing data from Castile and Leon's wind power association Apecyl. Since most wind farm components will no longer be accepted at landfills as of 2025, there is an opportunity for GIRA Wind to process and fully recycle them and sell reprocessed materials on the market", a Naturgy spokesman added.

Ryan Corner Development Pty Ltd

Phone: 0428 867 646 1800 457 181

E-mail:

debra.dumesny@globalpowergeneration.com.au ryancornerwindfarm@globalp

Website:

https://ryancornerwindfarm.gl obalpower-

Mail

Contact Us

Hawkesdale Office

Please phone, email, or visit us if you have any enquiries. A sign is placed on the nature strip outside the office when the office is open. Office hours are 9AM – 5PM, weekdays. At times, the office may be unattended, please contact beforehand if you wish to visit.

Contact Debra on 0428 867 646 or by email debra.dumesny@globalpowergeneration.com.au



How to be included on the Email List

To be included on the distribution list for our newsletter and updates via email, please contact our Community and Stakeholder Engagement Officer Debra on 0428 867 646 or by email debra.dumesny@globalpower-generation.com.au or ryancornerwindfarm@globalpower-generation.com.au

> **Ryan Corner Development Pty Ltd**

Phone: 0428 867 646

1800 457 181

Website:

E-mail: