

Ryan Corner Wind Farm

Weekly Construction Report September 12, 2022

Site Compound:

Earthworks are continuing for the site compound and is expected that the offices, amenities and vehicle parking will be operational by mid-October. A temporary office has been delivered.

Daily:

Meetings are held for workers each morning to reinforce the requirements when on site. The meetings include information about permits, scheduled daily activities, bio security, WHS, cultural heritage and native vegetation requirements



Work Hours:

- ✓ Monday to Friday:..... 7am to 6pm
- ✓ Saturday:..... 7am to 4pm (regular)
- ✓ Sunday:..... 7am to 1pm (occasional as required)

The purpose of weekend work is to reduce the overall construction duration, and subsequently the duration of impact on the local community.

Fences and Water:

Work continues to move or build temporary or permanent fences and gateways, and relocate any stock water where necessary on properties hosting turbines. GPGA and contractors consult extensively with host landowners to ensure these changes provide the least disruption possible to farming activities during construction and in the future during operation. The weather has caused some delays to works.

