

# Ryan Corner Wind Farm

## Weekly Construction Report September 5, 2022

### Site Compound:

Earthworks are continuing for the site compound and is expected that the offices, amenities and vehicle parking will be operational by mid-October. A temporary office has been delivered.

### Daily:

Meetings are held for workers each morning to reinforce the requirements when on site. The meetings include information about permits, scheduled daily activities, WHS, cultural heritage and native vegetation requirements



### Access Tracks:

Work has commenced on the main access track from the eastern and western entrances. The cattle grid has been installed at the western entrance.

Extensive drainage works and embedding of base materials for the eastern access track is proceeding.



### Fences and Water:

Work continues to move or build temporary or permanent fences and gateways, and relocate any stock water where necessary on properties hosting turbines. GPGA and contractors consult extensively with host landowners to ensure these changes provide the least disruption possible to farming activities during construction and in the future during operation. The weather has caused some delays to works.

Ryan Corner Development Pty. Ltd.

Phone: 0428 867 646 (Debra Dumesny – Community and Stakeholder Engagement)

Email: [ryancornerwindfarm@globalpower-generation.com.au](mailto:ryancornerwindfarm@globalpower-generation.com.au) or [debra.dumesny@globalpower-generation.com.au](mailto:debra.dumesny@globalpower-generation.com.au)

Website: [www.ryancornerwindfarm.com.au](http://www.ryancornerwindfarm.com.au)

Mail: Ryan Corner Development Pty Ltd, Suite A, Level 3, 73 Northbourne Avenue, Canberra ACT 2601