

BBC TEINESSEE

Ryan Corner Wind Farm

Ryan Corner Development Pty Ltd

November 2022 Newsletter

Phone: 0428 867 646 1800 457 181

E-mail:

debra.dumesny@globalpower-generation.com.au ryancornerwindfarm@globalpower-generation.com.au Website: https://ryancornerwindfarm.globalpower-

generation.com.au Mail: Ryan Corner Development Pty Ltd

Suite A, Level 3, 73 Northbourne Avenue, Canberra ACT 2601

Ryan Corner Wind Farm

Project Status

- Wind farm planning permit and associated plans:
 - ✓ The amended planning permit and its accompanying development plans are available on the Ryan Corner wind farm web site.
 - ✓ Mobilisation and site compound establishment (East and west site entrances – Hamilton Port Fairy Road and Youls Road)
- Connection application & agreements:
 - ✓ Connection application submitted to AEMO is in progress.
 - ✓ Agreements on-going, the Connection Services Agreement is executed.

Activities On Site

- Under progress:
 - ✓ All of the components (blades, nacelles, hubs and rotors) have arrived and are being stored at Portland.
 - Cultural Heritage Inductions are continuing as contractors come on site.
 - ✓ Fencing contractor is continuing with internal fencing.
 - ✓ Building of access tracks continues, mobile crusher units are working alongside plant as they work their way from both the east and west entrances. There is approximately 40km of tracks to be built.
 - On-site batch plant in operation.
 - Turbine locations and hardstands excavated and being prepared for foundations.

Weekly Construction Updates

 Weekly construction updates available on the Ryan Corner web site, follow the link: <u>Ryan Corner Wind Farm Progress - Global Power</u> <u>Generation (globalpower-generation.com.au)</u>

Changed Traffic Conditions

As a result of requests from the community the speed limit has been reduced to 80km for 500m either side of the wind farm entrance. Reminder signs that bicycles use the road have been installed.



Ryan Corner Development Pty Ltd Phone: 0428 867 646 1800 457 181

E-mail:

depra.dumesny@giobalpowergeneration.com.au ryancornerwindfarm@globalp ower-generation.com.au Website: https://ryancornerwindfarm.gl

generation.com.au/

Mail:

Construction Work Hours

Civil construction earthworks have now commenced on Ryan Corner wind farm to construct the access tracks and hardstands. Generally, the civil contractor will be working:

- ✓ Monday to Friday:.....7am to 6pm
- ✓ Sunday/Public Holiday:...........7am to 1pm (occasional as required)

Saturday afternoon (1pm to 4pm) and Sunday/Public Holiday, works will be restricted to "managed impact" and "low impact" works as defined by the EPA guidelines.

Sunday works will commence each week from November 6.

The purpose of weekend work is to reduce the overall construction duration, and subsequently the duration of impact on the local community. If you have any concerns or queries please contact Debra Dumesny 0428 867 646 or <u>debra.dumesny@globalpower-generation.com.au</u>

Blasting

The civil contractor plans to carry out blasting to pre-fracture the rock at a number of wind turbine foundation locations.

The blasting will be conducted within the requirements of the endorsed Blasting Plan, a sub plan of the Environmental Management Plan (EMP). The endorsed EMP can be found at Relevant Documentation - Ryan Corner Wind Farm (globalpower-generation.com.au).

The first foundations that require blasting are on the eastern side of the project between 1.0km and 2.0km from the Hamilton Port Fairy Road.

Transmission Line and Tarrone Terminal Station

- ✓ Foundations for the new 500kV switch gear at Tarrone Terminal Station are complete.
- ✓ Works on the 132kV switchyard at the Tarrone Terminal Station are progressing with foundations almost complete.
- \checkmark Transformer yard earthing started whilst new fencing starting to be erected.
- ✓ Construction works for the transmission line are progressing, including access track construction, fencing and site clearing.
- ✓ Construction works at the new Collector Station at the Ryan Corner Wind Farm site have commenced

Ryan Corner Development Pty Ltd Phone: 0428 867 646

1800 457 181

E-mail:

generation.com.au ryancornerwindfarm@globalp ower-generation.com.au

Website:

https://ryancornerwindfarm.gl obalpower-... /

Mail:

Ryan Corner – Who's who?

Michael Kerr – Site manager

Site manager Michael Kerr grew up in Warrnambool and is a civil engineer with 20 years of construction experience in Australia, Ireland and PNG. Most recently, Michael worked on the new Melbourne Metro Rail Tunnel and Station project in Melbourne. Michael and his family are enjoying their return to Warrnambool and the south west.



Further Information-

Community Engagement Committee

The Ryan Corner Wind Farm Community Engagement Committee (CEC) October meeting was held. The next meeting is scheduled for January 2023. Minutes and notes from all CEC meetings are available on the Moyne Shire web site, from CEC members or please contact Debra Dumesny on 0428 867 646 or by email debra.dumesny@globalpower-generation.com.au to request a copy of the minutes/notes.

We encourage you to contact a CEC representative if you wish to bring concerns to the CEC for discussion, or if you would like to be included on the distribution list for the confirmed minutes and updates.

Contact details for your local community members can be found by contacting the Moyne Shire Council.

Do you want to know more?

If you would like to know more about the progress at the wind farm, check the latest updates on the web page or maybe you are a member of a club or group that would like us to visit and explain further about the construction and operation of the wind farm, please contact Debra on 0428 867 646

Employment Opportunities

Please contact our Community and Stakeholder Engagement Officer, Debra Dumesny at debra.dumesny@globalpower-generation.com.au if you are interested in working at Ryan Corner Wind Farm.

Local Accommodation for Construction Workers

As construction commences, short term accommodation will be required for workers. If you have a property that could be used as accommodation for workers, please contact our Community Engagement Officer, Debra Dumesny at <u>debra.dumesny@globalpower-generation.com.au</u>.

Ryan Corner Development Pty Ltd Phone: 0428 867 646

1800 457 181 E-mail:

E-mail:

debra.dumesny@globalpowergeneration.com.au ryancornerwindfarm@globalp ower-generation.com.au Website:

nttps://ryancornerwindfarm.gl obalpowerconoration com cu/

Mail:

Complaints Investigation and Response Plan (CIRP)

The CIRP has been endorsed and can be found on our <u>https://ryancornerwindfarm.globalpower-generation.com.au/</u> following the link The Project>Relevant documentation.

Complaints can be made in the following ways:

- ✓ Phone: 1800 457 181 or 0428 867 646
- ✓ E-mail: <u>debra.dumesny@globalpower-generation.com.au</u>
 <u>ryancornerwindfarm@globalpower-generation.com.au</u>
- ✓ Mail: Ryan Corner Development Pty Ltd Suite A, Level 3, 73 Northbourne Avenue, Canberra ACT 2601

Contact Us

Ryan Corner wind farm site office

Please phone, email, or visit us if you have any enquiries. Debra will be at the site office on Monday, Tuesday and Wednesday. The office generally has someone present on all days. The Hawkesdale office remains open on Thursday and Friday. These days may change on occasion.



Contact Debra on 0428 867 646 or by generation.com.au

How to be included on the Email List

To be included on the distribution list for our newsletter and updates via email, please contact our Community and Stakeholder Engagement Officer Debra on 0428 867 646 or by email debra.dumesny@globalpower-generation.com.au or ryancornerwindfarm@globalpower-generation.com.au



Ryan Corner Development Pty Ltd Phone: 0428 867 646 1800 457 181

E-mail:

debra.dumesny@globalpowergeneration.com.au ryancornerwindfarm@globalp ower-generation.com.au

Website:

obalpowergeneration.com.au/

Mail: