

# Ryan Corner Wind Farm

## Weekly Construction Report February 13, 2023

### Access tracks:

There has been substantial progress made on the access tracks throughout the wind farm due to the good weather. Approximately 50% of the tracks are now trafficable and many more are under construction.



### Foundations:

Two or three wind turbine foundations will be poured every week. Samples of the concrete are taken for testing at accredited testing laboratories to ensure the required quality and compressive strength of the concrete is achieved. Once the concrete has cured, and sufficient concrete strength has been obtained, backfilling of the foundations can commence.



### Connections:

Works continuing at the collector substation. The foundations are being prepared and close to being poured. The earth grid is 80% completed. The internal cabling has commenced alongside the access tracks to link all the turbines to the collector substation.

Work continues on the access tracks between the wind farm and the Tarrone terminal station.