

# Ryan Corner Wind Farm

## Weekly Construction Report February 27, 2023

### General:

Once again good weather is keeping the progress moving along. The total fire ban day last Friday halted works on the wind farm around lunchtime. Precautions were in place, but the weather conditions worsened, and works were ceased across the whole project.

Re sheeting of Youll's Road is to take place week commencing 27/02/2023.



### Foundations:

Work has commenced on 31 foundations and 10 of these have had the final concrete pour. The plan is to pour 3 foundations a week, depending on the weather. The foundations are at different stages, backfilling has commenced on those that have successfully completed testing.

### Connections:

Trenching between turbines and the collector sub station is progressing, bedding sand is being placed in the trenches before the cabling and backfill.

The access tracks for the transmission line between the wind farm and the Tarrone terminal station are nearing completion and poles will start to be delivered to the pole locations.



Ryan Corner Development Pty. Ltd.

Phone: 0428 867 646 (Debra Dumesny – Community and Stakeholder Engagement)

Email: [ryancornerwindfarm@globalpower-generation.com.au](mailto:ryancornerwindfarm@globalpower-generation.com.au) or [debra.dumesny@globalpower-generation.com.au](mailto:debra.dumesny@globalpower-generation.com.au)

Website: [www.ryancornerwindfarm.com.au](http://www.ryancornerwindfarm.com.au)

Mail: Ryan Corner Development Pty Ltd, Suite A, Level 3, 73 Northbourne Avenue, Canberra ACT 2601