

# Ryan Corner Wind Farm

Ryan Corner Development Pty Ltd

April 2023 Newsletter

**Phone:** 0428 867 646  
1800 457 181

**E-mail:**  
[debra.dumesny@globalpower-generation.com.au](mailto:debra.dumesny@globalpower-generation.com.au)  
[ryancornerwindfarm@globalpower-generation.com.au](mailto:ryancornerwindfarm@globalpower-generation.com.au)

**Website:**  
<https://ryancornerwindfarm.globalpower-generation.com.au>

**Mail:** Ryan Corner Development Pty Ltd  
Suite A, Level 3, 73 Northbourne Avenue, Canberra ACT  
2601

# Ryan Corner Wind Farm

## Project Status

- Wind farm planning permit and associated plans:
  - ✓ The amended planning permit and its accompanying development plans are available on the Ryan Corner wind farm web site.
- Connection application & agreements:
  - ✓ Connection application submitted to AEMO is in progress.
  - ✓ Agreements on-going, the Connection Services Agreement is executed.

## Activities On Site

- Under progress:
  - ✓ All of the components (blades, nacelles, hubs and rotors) have arrived and are being stored at Portland.
  - ✓ On-site batch plant in operation. 28 turbine foundations have been poured so far.
  - ✓ The first directionally drilling for the underground cabling to cross Riverside Road has been completed.
  - ✓ 28 km of internal access tracks are trafficable.
  - ✓ Youls Road re sheeting has been completed.
  - ✓ Vestas staff have mobilised to site.

## Weekly Construction Updates

- ✓ Weekly construction updates available on the Ryan Corner web site, follow the link: [Ryan Corner Wind Farm Progress - Global Power Generation \(globalpower-generation.com.au\)](https://ryancornerwindfarm.globalpower-generation.com.au)



### Ryan Corner Development Pty Ltd

Phone: 0428 867 646  
1800 457 181

E-mail:  
[debra.dumesny@globalpower-generation.com.au](mailto:debra.dumesny@globalpower-generation.com.au)  
[ryancornerwindfarm@globalpower-generation.com.au](mailto:ryancornerwindfarm@globalpower-generation.com.au)

Website:  
<https://ryancornerwindfarm.globalpower-generation.com.au/>

Mail:  
Ryan Corner Development Pty Ltd, Suite A, Level 3,  
73 Northbourne Avenue,  
Canberra ACT 2600

## Construction Work Hours

Civil construction earthworks have now commenced on Ryan Corner wind farm to construct the access tracks and hardstands. Generally, the civil contractor will be working:

- ✓ Monday to Friday:..... 7am to 6pm
- ✓ Saturday:..... 7am to 4pm (regular)
- ✓ Sunday/Public Holiday: ..... 7am to 1pm (occasional as required)

Saturday afternoon (1pm to 4pm) and Sunday/Public Holiday, works will be restricted to “managed impact” and “low impact” works as defined by the EPA guidelines.

Sunday works have commenced each week from November 6.

The purpose of weekend work is to reduce the overall construction duration, and subsequently the duration of impact on the local community. If you have any concerns or queries, please contact Debra Dumesny 0428 867 646 or [debra.dumesny@globalpower-generation.com.au](mailto:debra.dumesny@globalpower-generation.com.au)

## Transmission Line and Tarrone Terminal Station

- ✓ Installation of the new 500kV switch gear at Tarrone Terminal Station completed.
- ✓ The transformer foundation and fire walls have been completed at the Tarrone Terminal Station in preparation for the transformer delivery mid-May.
- ✓ Works on the 132kV switchyard at the Tarrone Terminal Station are progressing. Foundations are complete with primary electrical equipment installation in progress.
- ✓ Construction works for the transmission line are progressing, drilling works started near Tarrone Terminal Station, completion of access tracks at Ryan Corner Wind Farm section and 21 poles have been erected.
- ✓ Construction works at the new Collector Sub Station at the Ryan Corner Wind Farm site are progressing as scheduled. The transformers foundations are ready for their delivery by early May.




**Ryan Corner  
Development Pty Ltd**  
**Phone:** 0428 867 646  
1800 457 181  
**E-mail:**  
[debra.dumesny@globalpower-generation.com.au](mailto:debra.dumesny@globalpower-generation.com.au)  
[ryancornerwindfarm@globalpower-generation.com.au](mailto:ryancornerwindfarm@globalpower-generation.com.au)  
**Website:**  
<https://ryancornerwindfarm.globalpower-generation.com.au/>  
**Mail:**  
Ryan Corner Development Pty Ltd, Suite A, Level 3,  
73 Northbourne Avenue,  
Canberra ACT 2600

## Onsite Collector Substation

The collector substation is situated in the middle of the wind farm site at Ryan Corner. The power generated by the wind turbines enters the substation via a network of underground cabling at 33kV (8 circuits). The two transformers then convert this to 132 kV and it leaves the wind farm through the transmission line to the Tarrone terminal station. At the terminal station it is again elevated to 500kV to join the energy network.

The transformers are 120MVA 132/33kV. The transformers have been manufactured at Wilsons in Melbourne.

There is an earth grid under the whole substation that extends beyond the boundary fence by 1metre.



### Ryan Corner Development Pty Ltd

Phone: 0428 867 646  
1800 457 181

E-mail:  
[debra.dumesny@globalpower-generation.com.au](mailto:debra.dumesny@globalpower-generation.com.au)  
[ryancornerwindfarm@globalpower-generation.com.au](mailto:ryancornerwindfarm@globalpower-generation.com.au)

Website:  
<https://ryancornerwindfarm.globalpower-generation.com.au/>

Mail:  
Ryan Corner Development Pty Ltd, Suite A, Level 3,  
73 Northbourne Avenue,  
Canberra ACT 2600

# Community Engagement and Benefit Sharing

## Community Engagement Committee

The Ryan Corner Wind Farm Community Engagement Committee (CEC) March meeting was held. The next meeting is scheduled for May 2023. Minutes and notes from all CEC meetings are available on the Moyne Shire web site, from CEC members or please contact Debra Dumesny on 0428 867 646 or by email [debra.dumesny@globalpower-generation.com.au](mailto:debra.dumesny@globalpower-generation.com.au) to request a copy of the minutes/notes.

We encourage you to contact a CEC representative if you wish to bring concerns to the CEC for discussion, or if you would like to be included on the distribution list for the confirmed minutes and updates.

Contact details for your local community members can be found by contacting the Moyne Shire Council.



## Complaints Investigation and Response Plan (CIRP)

The CIRP has been endorsed and can be found on our <https://ryancornerwindfarm.globalpower-generation.com.au/> following the link The Project>Relevant documentation.

Complaints can be made in the following ways:

- ✓ Phone: 1800 457 181 or 0428 867 646
- ✓ E-mail: [debra.dumesny@globalpower-generation.com.au](mailto:debra.dumesny@globalpower-generation.com.au)  
[ryancornerwindfarm@globalpower-generation.com.au](mailto:ryancornerwindfarm@globalpower-generation.com.au)
- ✓ Mail: Ryan Corner Development Pty Ltd  
Suite A, Level 3, 73 Northbourne Avenue,  
Canberra ACT 2601

**Ryan Corner  
Development Pty Ltd**  
**Phone:** 0428 867 646  
1800 457 181  
**E-mail:**  
[debra.dumesny@globalpower-generation.com.au](mailto:debra.dumesny@globalpower-generation.com.au)  
[ryancornerwindfarm@globalpower-generation.com.au](mailto:ryancornerwindfarm@globalpower-generation.com.au)  
**Website:**  
<https://ryancornerwindfarm.globalpower-generation.com.au/>  
**Mail:**  
Ryan Corner Development Pty Ltd, Suite A, Level 3,  
73 Northbourne Avenue,  
Canberra ACT 2600

## Further Information

### Do you want to know more?

If you would like to know more about the progress at the wind farm, check the latest updates on the web page or maybe you are a member of a club or group that would like us to visit and explain further about the construction and operation of the wind farm, please contact Debra on 0428 867 646

### Employment Opportunities

Please contact our Community and Stakeholder Engagement Officer, Debra Dumesny at [debra.dumesny@globalpower-generation.com.au](mailto:debra.dumesny@globalpower-generation.com.au) if you are interested in working at Ryan Corner Wind Farm.

### Local Accommodation for Construction Workers

As construction commences, short term accommodation will be required for workers. If you have a property that could be used as accommodation for workers, please contact our Community Engagement Officer, Debra Dumesny at [debra.dumesny@globalpower-generation.com.au](mailto:debra.dumesny@globalpower-generation.com.au).

## Contact Us

### Ryan Corner wind farm site office

Please phone, email, or visit us if you have any enquiries. Debra will be at the site office on Monday, Tuesday and Wednesday. The site office generally has someone present on all days. The Hawkesdale office has now closed.



Contact Debra on 0428 867 646 or by email

[debra.dumesny@globalpower-generation.com.au](mailto:debra.dumesny@globalpower-generation.com.au)

### How to be included on the Email List

To be included on the distribution list for our newsletter and updates via email, please contact our Community and Stakeholder Engagement Officer Debra on 0428 867 646 or by email [debra.dumesny@globalpower-generation.com.au](mailto:debra.dumesny@globalpower-generation.com.au) or [ryancornerwindfarm@globalpower-generation.com.au](mailto:ryancornerwindfarm@globalpower-generation.com.au)

### Ryan Corner Development Pty Ltd

**Phone:** 0428 867 646  
1800 457 181

**E-mail:**  
[debra.dumesny@globalpower-generation.com.au](mailto:debra.dumesny@globalpower-generation.com.au)  
[ryancornerwindfarm@globalpower-generation.com.au](mailto:ryancornerwindfarm@globalpower-generation.com.au)

**Website:**  
<https://ryancornerwindfarm.globalpower-generation.com.au/>

**Mail:**  
Ryan Corner Development Pty Ltd, Suite A, Level 3,  
73 Northbourne Avenue,  
Canberra ACT 2600