

Ryan Corner Wind Farm


Project Update

Wind Farm

- ✓ Planning permit 20060222-2 has been extended to a completion date of 30 August 2024.
- ✓ The components (blades, nacelles, tower sections, hubs and rotors) are being delivered to site.



- √ 47 turbine foundations have been poured so far.
- ✓ Vestas has assumed the role of principal contractor as the civil work nears completion and the turbine erection commences:
 - Batch 1 (Western section)
 - Handover to Vestas and turbine components arriving.
 - Batch 2 (Southeast section)
 - Foundation backfilling. Finishing roads. Final pavement remaining.
 - Batch 3 (Northeast section)
 - Earthworks.75% trafficable roads. 5 foundations remining.



Ryan Corner

Development Pty Ltd

Phone: 0428 867 646 1800 457 181

E-mail:

debra.dumesny@globalpowergeneration.com.au

ower-generation.com.au

Website:

https://ryancornerwindfarm.
obalpowergeneration.com.au/

Mail

Transmission Line, Collector Substation and Tarrone Terminal Station

- √ 420MVA, 500kV/132kV Power transformer installation complete and ready for energization by mid August.
- ✓ Construction works for the transmission line are progressing with only one pole foundation to be constructed and 85% of poles installed and conductor stringing completed on 40% of the transmission line.
- ✓ Construction works at the 132kV yard of the new Collector Sub Station at the Ryan Corner Wind Farm site are near completion to 100%. Primary plant installation has been completed and final secondary testing is in progress



Weekly Construction Updates

Weekly construction updates available on the Ryan Corner web site, follow the link: Ryan Corner Wind Farm Progress - Global Power Generation (globalpower-generation.com.au)

Construction Work Hours

- ✓ Monday to Friday:.....7am to 6pm
- ✓ Saturday:......7am to 4pm (regular)
- ✓ Sunday/Public Holiday:..........7am to 1pm (occasional as required)

Saturday afternoon (1pm to 4pm) and Sunday/Public Holiday, works will be restricted to "managed impact" and "low impact" works as defined by the EPA guidelines.

Sunday works commenced each week from November 6.

The purpose of weekend work is to reduce the overall construction duration, and subsequently the duration of impact on the local community. If you have any concerns or queries, please contact Debra Dumesny 0428 867 646 or debra.dumesny@globalpower-generation.com.au

Ryan Corner Development Pty Ltd

Phone: 0428 867 646 1800 457 181

E-mail:

debra.dumesny@globalpowergeneration.com.au

ower-generation.com.au

Website:

https://ryancornerwindfarm.gl obalpower-

Mail

Community Engagement and Benefit Sharing

Community Engagement Committee

The Ryan Corner Wind Farm Community Engagement Committee (CEC) March meeting was held. The next meeting is scheduled for May 2023. Minutes and notes from all CEC meetings are available on the Moyne Shire web site, from CEC members or please contact Debra Dumesny on 0428 867 646 or by email debra.dumesny@globalpower-generation.com.au to request a copy of the minutes/notes.

We encourage you to contact a CEC representative if you wish to bring concerns to the CEC for discussion, or if you would like to be included on the distribution list for the confirmed minutes and updates.

Contact details for your local community members can be found by contacting the Moyne Shire Council.

Complaints Investigation and Response Plan (CIRP)

The CIRP has been endorsed and can be found on our https://ryancornerwindfarm.globalpower-generation.com.au/ following the link The Project>Relevant documentation.

Complaints can be made in the following ways:

✓ Phone: 1800 457 181 or 0428 867 646

✓ E-mail: debra.dumesny@globalpower-generation.com.au

ryancornerwindfarm@globalpower-generation.com.au

✓ Mail: Ryan Corner Development Pty Ltd

Suite A, Level 3, 73 Northbourne Avenue,

Canberra ACT 2601

Do you know about?

How many components to build a Wind Turbine Generator (WTG)?

A WTG at Ryan Corner wind farm is composed of 9 main components. These are transported individually to their locations by an over dimensional truck from Portland.

- 3 blades
- 4 tower sections
- Nacelle
- Hub



Ryan Corner

Development Pty Ltd

Phone: 0428 867 646

1800 457 181

E-mail:

debra.dumesny@globalpower
generation.com.au

ryancornerwindfarm@globalp

Website:

https://ryancornerwindfarm.gl obalpower-

generation.com.au/

Mail

Further Information

Do you want to know more?

If you would like to know more about the progress at the wind farm, check the latest updates on the web page or maybe you are a member of a club or group that would like us to visit and explain further about the construction and operation of the wind farm, please contact Debra on 0428 867 646

Contact Us

Ryan Corner wind farm site office

Please phone, email, or visit us if you have any enquiries. Debra will be at the site office on Monday, Tuesday and Wednesday. The site office generally has someone present on all days. The Hawkesdale office has now closed.

Contact Debra on 0428 867 646 or by email debra.dumesny@globalpowergeneration.com.au



How to be included on the Email List

To be included on the distribution list for our newsletter and updates via email, please contact our Community and Stakeholder Engagement Officer Debra on 0428 867 646 or by email debra.dumesny@globalpower-generation.com.au or ryancornerwindfarm@globalpower-generation.com.au



Ryan Corner Development Pty Ltd

Phone: 0428 867 646 1800 457 181

E-mail:

debra.dumesny@globalpowergeneration.com.au

ower-generation.com.au

Website:

https://ryancornerwindfarm.gl obalpowergeneration.com.au/

Mail: