

Ryan Corner Wind Farm

Weekly Construction Report September 25, 2023

General:

Another week of great weather. Beautiful sunshine and low wind speeds has meant steady progress across the wind farm site. The excavations for the final foundations has progressed, the components have continued to be delivered and the turbines are slowly being erected.



Foundations and Access Tracks:

The access tracks are trafficable across the entire wind farm site and will now be maintained to the required level of quality until the construction phase is completed. 3 foundations remain to be poured in the northeastern section of the site.

Turbine Erection and Connection:

Six turbines have been fully erected and 13 have the first two tower sections in place. The smaller crane places the first 2 sections in place, the large crane then moves to the location and over two days places the next 2 tower sections, the nacelle, rotor and blades to complete the turbine. The large crane then moves to the next location, this can take 2 to 3 days. All this activity is dependant on the weather, especially the wind.



Ryan Corner Development Pty. Ltd.

Phone: 0428 867 646 (Debra Dumesny – Community and Stakeholder Engagement)

Email: ryancornerwindfarm@globalpower-generation.com.au or debra.dumesny@globalpower-generation.com.au

Website: www.ryancornerwindfarm.com.au

Mail: Ryan Corner Development Pty Ltd, Suite A, Level 3, 73 Northbourne Avenue, Canberra ACT 2601