


Ryan Corner Wind Farm

Weekly Construction Report November 20 2023

General:

Another good week on site. Progress is really starting to be evident. On Saturday members of the local CFA brigades and the area commander visited the site to become familiar with the layout and the emergency procedures.



Turbine erection:

20 towers are now fully erected. Components continue to be delivered daily.

Connections:

The underground cabling continues across the site and the final construction activities are underway at the collector sub station. Contractors at the Tarrone terminal station are demobilising as the rehabilitation along the transmission line is completed. The components for the stat com are expected to be delivered in early December.



Ryan Corner Development Pty. Ltd.

Phone: 0428 867 646 (Debra Dumesny – Community and Stakeholder Engagement)

Email: ryancornerwindfarm@globalpower-generation.com.au or debra.dumesny@globalpower-generation.com.au

Website: www.ryancornerwindfarm.com.au

Mail: Ryan Corner Development Pty Ltd, Suite A, Level 3, 73 Northbourne Avenue, Canberra ACT 2601