

Ryan Corner Wind Farm

Weekly Construction Report February 05 2024

General:

Deliveries are continuing and getting close to being completed. The permanent met masts are fully installed and the safety fencing is in place. The site remains busy with maintenance on the access tracks and hardstands, rehabilitation of areas where construction is completed and permanent fencing and gates being installed.



Turbine erection:

26 towers are now fully erected, 11 are at pre-install stage. Officially half way.

Connections:

The internal underground cabling is close to completion and the connections at the sub station are being put in place. Due to the number of turbines and the installed capacity a stat com is required at the collector sub station to stabilise the voltage before the power enters the transmission line.



Ryan Corner Development Pty. Ltd.

Phone: 0428 867 646 (Debra Dumesny – Community and Stakeholder Engagement)

Email: ryancornerwindfarm@globalpower-generation.com.au or debra.dumesny@globalpower-generation.com.au

Website: www.ryancornerwindfarm.com.au

Mail: Ryan Corner Development Pty Ltd, Suite A, Level 3, 73 Northbourne Avenue, Canberra ACT 2601