


Ryan Corner Wind Farm

Weekly Construction Report May 27 2024

General:

All 52 turbines are now erected. The cranes are leaving the site and moving to their next project. It has been quite a journey. Demobilising the compound will take place over the next couple of months and final fencing and gates will be completed.



The last blade is lifted in place. A flag was attached to the cable for each nationality involved in the construction.



Connections:

The finishing touches are being put on the sub station area in preparation for the commencement of commissioning. When the wind farm moves in to operation the Operations and Maintenance teams will be housed at the sub station.